
ROOSEVELT ROADS REDEVELOPMENT EXHIBIT F-1
Parcel 1 & 2

CONVEYANCE - FOST/FOSL SCHEDULE Rev.3 12/4/2012

Navy FOST Navy Navy

Signed Date Conveyance Date Funding

1 FOST Clean
CERFA Clean Parcel I A 1/24/2008 Initial Closing N/A 0 CP6 335.341

CERFA Clean Parcel I B 1/24/2008 Initial Closing N/A 0 CP7 305.720

CERFA Clean Parcel I C 1/24/2008 Initial Closing N/A 0 CP8 51.924

CERFA Clean Parcel I D 1/24/2008 Initial Closing N/A 0 CP9 694.268

SWMU 16 1/24/2008 Initial Closing N/A 0

SWMU 26 1/24/2008 Initial Closing N/A 0

SWMU 38 1/24/2008 Initial Closing N/A 0

SWMU 63 1/24/2008 Initial Closing N/A 0

CERFA Clean Parcel II A 1/3/2008 Initial Closing N/A 0 CP10 402.437

CERFA Clean Parcel II B 1/3/2008 Initial Closing N/A 0 CP11 94.682

CERFA Clean Parcel 18 9/7/2010 Initial Closing N/A 0 CP12 30.433

CERFA Clean Clinic 11/8/2007 Initial Closing N/A 0 CP13 2.3190

TOTAL FOST ACREAGE Total # FOST Deeds 8 1917.124

4 FOSL / LIFOC Future

Deeds

SWMU 1 1/3/2021 2/3/2021 30% $5M
L24

38.3360

SWMU 2 11/18/2017 12/18/2017 30% $1.5M L25 27.6710

SWMU 71 6/19/2019 7/19/2019 20% $1M L29 22.8740

SWMU 54 10/29/2016 11/29/2016 80% $1.5M L26 5.2110

SWMU 61 3/7/2017 4/7/2017 30% $1M L27 8.0150

SWMU 62 7/7/2019 8/7/2019 30% $1M L28 14.5900

AOC 520 7/25/2016 8/25/2016 80% $2M
L30

3.4260

AOC 731 3/26/2015 4/26/2015 80% $0.5M
L31

0.2990

AOC 734 3/26/2015 4/26/2015 80% $0.5M L32 0.2640

AOC 735 3/26/2015 4/26/2015 80% $0.5M L34 1.6550

TOTAL FOSL ACREAGE Total # FOSL Deeds 10 122.3410

TOTAL EDC Amendment ACREAGE Total # Deeds 18 2039.4650
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DATES ASSUME (1) 90 DAY REGULATORY REVIEWS PER CONSENT ORDER, (2) NAVY RECOMMENDED ACTIONS APPROVED
WITHOUT CHANGES THAT WOULD DELAY SCHEDULE, (3) NO WEATHER/FUNDING/PERMIT ACQUISITION, (4) AVAILABILITY
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