ROOSEVELT ROADS REDEVELOPMENT

EXHIBIT F-1

Parcel 1& 2 \ \

CONVEYANCE - FOST/FOSL SCHEDULE Rev.3 12/4/2012

Navy FOST Navy Navy CTC (FY13and out | |
Site programmed Deeds Acreage
Signed Date [Conveyance Datel Funding monies)
| CERFA Clean Parcel | A 1/24/2008 Initial Closing N/A 0 CP6 335.341
| CERFA Clean Parcel | B 1/24/2008 Initial Closing N/A 0 CP7 305.720
|| EDC | CERFA Clean Parcel | C 1/24/2008 Initial Closing N/A 0 CP8 51.924
|| SALE " I'CERFA Clean Parcel ID | _ 1/24/2008 Initial Closing N/A 0 CP9 694.268
PARCEL |5\WWMU 16 1242008 Tnitial Closing NA 0
I & SWMU 26 1/24/2008 Initial Closing N/A 0
: SWMU 38 1/24/2008 Initial Closing N/A 0
i SWMU 63 1/24/2008 Initial Closing N/A 0
|| parceL |CERFA Clean Parcel Il A 1/3/2008 Initial Closing N/A 0 CP10 402.437
I 2 CERFA Clean Parcel 11 B 1/3/2008 Initial Closing N/A (4] CpP11 94.682
i CERFA Clean Parcel 18 9/7/2010 Initial Closing N/A 0 CP12 30.433
| IGENIGN CERFA Clean Clinic 11/8/2007 Initial Closing N/A 0 CP13 2.3190
I
TOTAL FOST ACREAGE Total # FOST Deeds 8 1917.124
4 FOSL / LIFOC e
Deeds
SWMU 1 1/3/2021 2/3/2021 30% $5M L24 38.3360
: 1D SWMU 2 11/18/2017 12/18/2017 30% $1.5M L25 27.6710
i SWMU 71 6/19/2019 7/19/2019 20% $1IM L29 22.8740
| SWMU 54 10/29/2016 11/29/2016 80% $1.5M L26 5.2110
| EDC SWMU 61 3/7/2017 4/7/2017 30% $1M L27 8.0150
SALE SWMU 62 7/7/2019 8/7/2019 30% $1M L28 14.5900
PARICEL AOC 520 71252016 8/25/2016 80% $2M a0 3.4260
LA AOC 731 3/26/2015 4/26/2015 80% $0.5M 131 0.2990
: AOC 734 3/26/2015 4/26/2015 80% $0.5M L32 0.2640
| AOC 735 3/26/2015 4/26/2015 80% $0.5M L34 1.6550
TOTAL FOSL ACREAGE Total # FOSL Deeds 10 122.3410
TOTAL EDC Amendment ACREAGE Total # Deeds 18 2039.4650

DATES ASSUME (1) 90 DAY REGULATORY REVIEWS PER CONSENT ORDER, (2) NAVY RECOMMENDED ACTIONS APPROVED
WITHOUT CHANGES THAT WOULD DELAY SCHEDULE, (3) NO WEATHER/FUNDING/PERMIT ACQUISITION, (4) AVAILABILITY




ROOSEVELT ROADS REDEVELOPMENT E EXHIBIT F
CONVEYANCE -FOST/FOSL SCHEDULE FINAL 1/25/112
Navy FOST Navy Navy [ LRA 15
S SIS P13 and ot 1 sesroaton [F]  Acroge
Conveyance Date Funding Deeds
B CERFA Clean 2/2/09 125/12 N/A 0 CP1 15 ]
i ipe i [swWMU S 2/2/09 /2512 /A 0 Sale Parcel 3¢ [7]  148.9910
L CSAlE. L SWMU 38 2/2/09 125/ /A 0 (Punta Puerca)
oo re = TISWIVID 40 2/2/09 125/ A 0 CP2
b PARCEL "= lobexd lerc]
(»if::fd»s TJswMU 47 2/2/09 125112 A 0 Los Machos 2 745960
. Machos LISWMU 49 2/2/08 125112 A 0 ] o
s “/|SwmU 52 2/2/09 125112 /A 0 5] "
L |SWMU 53 2/2/09 125/12 /A [} ] ]
o (]SWMU 58 2/2/09 12512 N/A 0 5] "
el dJAOC D 2/2/09 /25/12 N/A 0 cP2 X |
T[CERFA Clean 212109 125[12 NA i o0 o ofLi] N
- ee L|SWMU 19 10/25/10 125/12 N/A 0 al It n
SCIENCE 1ISWMU 38 10/25/10 125/12 N/A 0 FOST Clean |} M
ARk L|SWMU 41 0/25/10 [25/12 N/A 0 parcels | ]
S [swmMu 50 0/25/10 /2512 N/A 0 induding: Sale [T | 7408060 |
TswMmu 72 0/25/10 12512 /A 0 Parcel 34, 38, [ ] -
CERFA Clean /5/09 125/12 /A 0 s ;D: E%C,k
SWMU 21 /5/09 /25F A 0 once Park, 1] N
SWMU 22 /5109 125 /A 0 A | ™
SWMU 24 /5/09 125/ /A i & Fire Statfon) |i] ]
SWMU 36 1/5/09 1/25/12 /A )] 1] ]
SWMU 38 1/5/09 : 12512 N/A 0 ] ]
| |CERFA Clean 12/1/08 1/25/12 N/A 0 LE ] N
CERFA Clean 12/1/08 1/25/12 N/A 0
CERFA Clean 12/1/08 1/25/12 N/A 0 CP4 2.1830
GERFA Clean 411711 1/25/12 N/A 0 cP5 14 113420 b
SWMU 38 4/11/11 1/25/12 N/A 0
T {SWMU 10 21209 172512 N/A LUC 1 0.8823
5 P (ISWMU 13 2/2/09 1/25/12 N/A 0 LUC 2 1.3828
8 {IswMU 17 2/2/09 1/25/12 N/A 0 LuC 3 0.5588
- EDC - {]SWMU 18 2/2/09 1/25/12 N/A 0 LUC 4 0.0594
" SALE - TJSWMU 25 (inc "25 Cap") 2/2/09 1125112 NIA 0 LUC 5 2.4545
" PARCEL " (JSWMU 30 2/2/09 1/25/12 N/A 0 LUC 6 0.2120
3 SWMU 38 2/2/09 1725112 N/A 0 LUC 7 0.0050
o {|swiU 46 2/2/08 125112 N/A 0 LUC 8 0.5639
..lJaoCC 2/2/09 1/25/12 N/A 0 LUC 8 1.6157
AOC A 2/2/09 /25112 N/A 0 LUC 10 0.4980
SWMU 23 1/5/09 1/25/12 N/A 0 LUC 11 0.3990
{lswmu 42 41111 1/25/12 N/A [i LUC 12 1.5550
1 lswmu 7/8 1/5/09 1/25/12___ |Awarded through CMI 1,748,433 CDR 1 24.9710
| swmu 55 1/5/09 1/25/12 Awarded through CMI 411,939 CDR2 4.0366
SWMU 74 (port) 1/5/09 1/25/12 Awarded through CMS 3,166,425 CDR 3 14.3850
SWMU 75 1/5/09 1/25/12 Awarded through Fuli RF} 0 CDR4 0.2450
AOC F 1995 1/5/09 1/25/12 Awarded through FY12 LTM 474,257 CDR 5 12.3583
Total # FOST Deeds 22 1014.100

TOTAL FOST ACREAGE

PRIy % £ g His AL
[ 1 _ R Cap design and con
i ’{‘ SWMU 3 Jul-186 Aug-16 awarded FY12 10,449,212 L1 110.2280
5 swMmu o A8 Feb-24 Mar-24 Awarded thru 1/2 ERA 466,379 L2 36.1140
E - |swMU 9C Feb-24 Mar-24 Awarded thru 1/2 ERA 466,379 L3 6.2700
: ; -~ ~ Depends on EPA response to report
| Ju-16 Aug-18 (2004) requesting LUC to secure building 0 L 0.7280
: L | JSWMU 45 Jun-13 Jul-13 Fully Awarded [1] L5 9.0070
5 -]swmu 57 Jun-18 Jul-18 Awarded thru Full RFI 786,266 L6 2.1500
- 1 ]swmu 59 Feb-17 Mar-17 Awarded thru CM!I 1,758,823 L7 10.0060
B 1 SWMU 60 Aug-18 Sep-18 Awarded thru CMS work plan 841,326 L8 11.9970
H Elic SWMU 67 May-19 Jun-18 Awarded thru Full RFI 189,346 L9 5.4950
- SALE SWMU 70 Mar-15 Apr-15 Awarded thru Statement of Basis 5,904,488 55.1530
. PARCEL L10
: 3 i SWMU 74 (JP 5 hill) Oct-18 Nov-18 Awarded thru CMS 3,166,425 L14 20.7370
: o :SWMU 77 Sep-18 Oct-18 Awarded thru Full RFI 8,379,942 L12 66.1800
. SWMU 78 Feb-16 Mar-16 Awarded thru Full RFI 348,498 113 2.7930
R Working to get to an OPS; however, EPA
. . Region 2 nor EQB familiar with OPS
AOC F 1738 Apr-20 May-20 process and have no defined OPS 1,782,328 5.1950
X process which could expedite FOST L14
! Working to get to an OPS; however, EPA
Region 2 nor EQB familiar with OPS
AQC F 2842B Feb-15 Mar-15 process and have no defined OPS 474,257 1.5300
process which could expedite FOST L15
SWMU 31/32 Oct-14 Nov-14 Awarded thru cap and closure report 0 L16 0.5500




Working to get to an OPS; however, EPA

i DATES ASSUME (1) 90 DAY REGULATORY REVIEWS PER CONSENT ORDER, (2) NAVY RECOMMENDED ACTIONS APPROVED WITHOUT
{ CHANGES THAT WOULD DELAY SCHEDULE, {3) NO WEATHER/FUNDING/PERMIT ACQUISITION

L EDC
EDC
{.SCIENCE .~ Region 2 nor EQB familiar with OPS
o FARK i AOCF 124 Feb-15 Mar-15 process and have no defined OPS 474,257 1.2310
; } process which could expedite FOST L17
"} |CERFA Clean Capehart 411011 TBD (est. 2-6 mo.) |Lease until closure; closure funding reqd. TBD L18 1.0630
-+ |CERFA Clean Bundy 4111 TBD {est. 2-6 mo.) |Lease until closure; closure funding reqd. T8D 119 2.4790
1|CERFA Clean Forrestal 471111 TBD (est. 2-6 mo.) |Lease until closure; closure funding reqd. TBD 120 2.9070
s {]swmu 27 Mar-17 Apr-17 Awarded thru closure report 0 121 0.4050
<1 |SwWMU 28 Apr-17 May-17 Awarded thru closure report 0 L22 1,1700
‘ISWMU 29 May-17 Jun-17 Awarded thru closure report 0 L23 2.7350
TOTAL FOSL ACREAGE Total # FOSL Deeds 23 356.1230
TOTAL EDC ACREAGE Total # Deeds 45 1370.2233
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